

3XA3: Team Project

24-Oct-2018

<http://>

Project manager

Project dates

18-Sep-2018 - 7-Dec-2018

Completion

0%

Tasks

37

Resources

5

Developing the clasical Snake game using python and front-end development languages.

Tasks

| Name | Begin date | End date |
|--------------------------------|------------|----------|
| Development Plan | 25/09/18 | 28/09/18 |
| Team Meeting Plan | 25/09/18 | 25/09/18 |
| Team Communication Plan | 25/09/18 | 25/09/18 |
| Copy_Team Communication Plan | 25/09/18 | 25/09/18 |
| Team Member Roles | 25/09/18 | 25/09/18 |
| Git workflow plan | 25/09/18 | 25/09/18 |
| Proof of Concept | 26/09/18 | 26/09/18 |
| Technology | 26/09/18 | 26/09/18 |
| Coding Style | 27/09/18 | 27/09/18 |
| Project Schedule | 27/09/18 | 27/09/18 |
| Project review | 28/09/18 | 28/09/18 |
| Requirements Document Revision | 18/09/18 | 05/10/18 |
| Project Drivers | 01/10/18 | 02/10/18 |
| Functional Requirements | 02/10/18 | 03/10/18 |
| Non-Functional Requirements | 03/10/18 | 04/10/18 |
| Project Issues | 03/10/18 | 04/10/18 |
| Push & Tag Document | 05/10/18 | 05/10/18 |
| SpellCheck | 04/10/18 | 04/10/18 |
| task_58 | 18/09/18 | 18/09/18 |
| Proof of Concept Demonstration | 10/10/18 | 15/10/18 |
| Snake Body & Movement | 10/10/18 | 11/10/18 |
| Home Page GUI | 11/10/18 | 12/10/18 |
| Border Boundaries | 15/10/18 | 15/10/18 |
| Test Plan Revision | 19/10/18 | 25/10/18 |
| General Information | 19/10/18 | 22/10/18 |
| Plan | 19/10/18 | 22/10/18 |


Tasks

| Name | Begin date | End date |
|---------------------------------------|------------|----------|
| System Test Description | 22/10/18 | 23/10/18 |
| Tests for Proof of Concept | 22/10/18 | 24/10/18 |
| Tests for Functional Req. | 22/10/18 | 24/10/18 |
| Tests for Non-Functional Req. | 23/10/18 | 24/10/18 |
| Comparison to Existing Implementation | 24/10/18 | 25/10/18 |
| Unit Test Plan | 24/10/18 | 25/10/18 |
| Design & Document Revision | 29/10/18 | 09/11/18 |
| Revision 0 Demonstration | 12/11/18 | 13/11/18 |
| Final Demonstration | 19/11/18 | 27/11/18 |
| Peer Evaluation - Final Demo | 27/11/18 | 30/11/18 |
| Final Documentation | 06/12/18 | 06/12/18 |
| <i>Problem Statement</i> | | |
| <i>Development Plan</i> | | |
| <i>Requirements Document</i> | | |
| <i>Design Document</i> | | |
| <i>Test Plan</i> | | |
| <i>Test Report</i> | | |
| <i>Users Guide (optional)</i> | | |
| <i>Source Code</i> | | |

Resources

| Name | Default role |
|-------------|--|
| Andy | UI Deisgner Project Schedule Administrator |
| Usman | Main Programmer Requirements Documentation |
| Vaibhav | Git master Testing Requirements |
| Varun Hooda | TA |
| Dr. Bokhari | Course Professor |

Gantt Chart



Resources Chart

