

## 3XA3 MileStone

Mar 13, 2020

### 3XA3 Group 307

[https://gitlab.cas.mcmaster.ca/wangs132/minecraft/-/blob/master/ProjectSchedule/ProjectSchedule\\_ProjectSchedule\\_3XA3\\_307.gan](https://gitlab.cas.mcmaster.ca/wangs132/minecraft/-/blob/master/ProjectSchedule/ProjectSchedule_ProjectSchedule_3XA3_307.gan)

Project manager

Project dates

Jan 21, 2020 - Apr 7, 2020

Completion

74%

Tasks

50

Resources

3

# Tasks


Name	Begin date	End date
Problem Statement	1/21/20	1/24/20
What is context	1/21/20	1/24/20
Why is this important	1/21/20	1/24/20
What is context	1/21/20	1/24/20
Development Plan	1/30/20	2/1/20
Team Meeting Plan	1/30/20	1/30/20
<i>need to on latex</i>		
Team Communication	1/30/20	1/30/20
<i>Need to on latex</i>		
Team Member Role	1/30/20	1/30/20
<i>need to on latex</i>		
Project Schedule	1/30/20	1/30/20
<i>need to have pointer to latex</i>		
Project Review	1/30/20	1/30/20
Proof of Concept Demonstration Plan	1/30/20	1/30/20
Git workflow Plan	1/30/20	1/30/20
Technology	1/30/20	1/30/20
Coding Style	1/30/20	1/30/20
Revision	1/31/20	1/31/20
Requirements Document Revision 0	2/1/20	2/9/20
Proof of Concept Demonstration	2/11/20	2/13/20
Test Plan Revision 0	2/17/20	2/28/20
Design & Document Revision 0	3/1/20	3/13/20
Implementation	1/25/20	3/11/20
Break original project into Modules	1/25/20	1/26/20
Load Source Module	1/26/20	1/26/20
Block Module	1/28/20	1/30/20

# Tasks

Name	Begin date	End date
Develop Tools Module	1/30/20	1/31/20
Creature Mudule	2/1/20	2/7/20
Screen Module	2/7/20	2/16/20
Game Scene Module	2/13/20	2/22/20
World Module	2/20/20	2/29/20
Player Module	2/20/20	2/24/20
Button Module	2/25/20	3/5/20
Setting Scene Module	3/1/20	3/3/20
Main Scene Module	3/2/20	3/5/20
Game Module	3/2/20	3/11/20
Making all together	3/5/20	3/11/20
Test Schedule	3/1/20	3/29/20
Unit Testing	3/1/20	3/15/20
loadsource class	3/1/20	3/2/20
algorithms class	3/1/20	3/2/20
block calss	3/1/20	3/3/20
view class	3/3/20	3/6/20
world calss	3/6/20	3/10/20
game class	3/10/20	3/15/20
Integreation Testing	3/10/20	3/20/20
System Testing	3/20/20	3/29/20
FR Testing	3/20/20	3/24/20
NFR Testing	3/25/20	3/29/20
Revision 0 Demonstration	3/16/20	3/19/20
Final Demonstration (Revision 1)	3/30/20	4/2/20
Peer Evaluation	3/30/20	4/2/20
Final Documentation (Revision 1)	4/1/20	4/6/20

Resources

Name	Default role
Weidong Yang	developer
Sida Wang	developer
Hongqing Cao	developer



Resources Chart

