3XA3: Team Project 9-Nov-2018

http://

Project manager

Project dates 25-Sep-2018 - 7-Dec-2018
Completion 7%

Tasks 60

Resources 5

Developing the clasical Snake game using python and front-end development languages.
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Tasks
Name Begin date End date
Development Plan 25/09/18 28/09/18
Team Meeting Plan 25/09/18 25/09/18
Team Communication Plan 25/09/18 25/09/18
Copy_Team Communication Plan 25/09/18 25/09/18
Team Member Roles 25/09/18 25/09/18
Git workflow plan 25/09/18 25/09/18
Proof of Concept 26/09/18 26/09/18
Technology 26/09/18 26/09/18
Coding Style 27/09/18 27/09/18
Project Schedule 27/09/18 27/09/18
Project review 28/09/18 28/09/18
Requirements Document Revision 01/10/18 05/10/18
Project Drivers 01/10/18 02/10/18
Functional Requirements 02/10/18 03/10/18
Non-Functional Requirements 03/10/18 04/10/18
Project Issues 03/10/18 04/10/18
Push & Tag Document 05/10/18 05/10/18
SpellCheck 04/10/18 04/10/18
Proof of Concept Demonstration 10/10/18 15/10/18
Snake Body & Movement 10/10/18 11/10/18
Home Page GUI 11/10/18 12/10/18
Border Boundaries 15/10/18 15/10/18
Test Plan Revision 19/10/18 25/10/18
General Information 19/10/18 22/10/18
Plan 19/10/18 22/10/18
System Test Description 22/10/18 23/10/18
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Tasks

Name Begin date End date
Tests for Proof of Concept 23/10/18 25/10/18
Tests for Functional Req. 23/10/18 25/10/18
Tests for Non-Functional Req. 23/10/18 24/10/18
Comparison to Existing Implementation 24/10/18 25/10/18
Unit Test Plan 24/10/18 25/10/18
Design & Document Revision 31/10/18 05/11/18
Anticipated and Unlikely Changes 05/11/18 05/11/18
Introduction 31/10/18 31/10/18
Module Hierarchy 01/11/18 02/11/18
Conncection between Requirements and Design 31/10/18 02/11/18
Module Decomposition 31/10/18 05/11/18
Traceability Matrix 31/10/18 05/11/18
Use Heirarchy between modules 02/11/18 05/11/18
MIS 02/11/18 05/11/18
Interface - Doxygen 02/11/18 05/11/18
Food & barriers - Doxygen 02/11/18 05/11/18
Snake body & movement - doxygen 02/11/18 05/11/18
Implementation 06/11/18 15/11/18
highscore 12/11/18 13/11/18
Gameplay 06/11/18 15/11/18
init 06/11/18 07/11/18
Interface 06/11/18 15/11/18
Food 08/11/18 08/11/18
Themes 13/11/18 15/11/18
Testing 13/11/18 15/11/18
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Tasks 2
Name Begin date End date
System/Integration testing 13/11/18 13/11/18

Will be done throughout the development process to check if everything works together correctly. Closer to the final
date, peers will be asked to try the game as part of system testing.

Gameplay - white box testing 14/11/18 15/11/18
Interface - white box testin 14/11/18 15/11/18
highscore - whitebox testing 14/11/18 15/11/18
Themes - white box 14/11/18 15/11/18
Revision 0 Demonstration 12/11/18 13/11/18
Final Demonstration 19/11/18 27/11/18
Peer Evaluation - Final Demo 27/11/18 30/11/18
Final Documentation 06/12/18 06/12/18

Problem Statement
Development Plan
Requirements Document
Design Document

Test Plan

Test Report

Users Guide (optional)
Source Code
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Resources

Name Default role

Andy Main Programmer | Requirements
Documentation

Usman Main Programmer | Requirements
Documentation

Vaibhav Git master | Testing Requirements

Varun Hooda TA

Dr. Bokhari Course Professor
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