

Table 1: Revision History

Date	Developer(s)	Change
Sept 25, 2018	Vaibhav, Usman, Andy	Worked on part 1 to 4
Sept 27, 2018	Vaibhav, Usman, Andy	Worked on part 4 to 8
...

SE 3XA3: Development Plan

Title of Project

Team # 30, VUA30
Vaibhav Chadha , chadhav
Usman Irfan , irfanm7
Andy Hameed , hameea1

1 Team Meeting Plan

Frequency: Twice a week : Monday(5:30 to 7:00pm) and Wednesday(12:30 to 2:00pm)

Collectively decided on making Andy Hameed the chair, who will organize the agenda prior to meetings

2 Team Communication Plan

Main source of communication is **Facebook Messenger**. Phone and Text are backups.

3 Team Member Roles

Dedicated some specific roles such as:

Latex Documentation: Vaibhav Chadha

Scribe: Usman Irfan

Editing the final document : Andy Hameed

However, GIT will be maintained by all 3

4 Git Workflow Plan

5 Proof of Concept Demonstration Plan

6 Technology

Coding Language: Python, Kivy for GUI

IDE: IDLE scripting

Testing: PyUnit testing
Documentation: Doxygen

7 Coding Style

<https://google.github.io/styleguide/pyguide.html>

8 Project Schedule

Provide a pointer to your Gantt Chart.

9 Project Review