

3XA3: Team Project

5-Oct-2018

<http://>

Project manager

Project dates

18-Sep-2018 - 7-Dec-2018

Completion

0%

Tasks

26

Resources

5

Developing the clasical Snake game using python and front-end development languages.

Tasks

Name	Begin date	End date
Development Plan	25/09/18	28/09/18
Team Meeting Plan	25/09/18	25/09/18
Team Communication Plan	25/09/18	25/09/18
Copy_Team Communication Plan	25/09/18	25/09/18
Team Member Roles	25/09/18	25/09/18
Git workflow plan	25/09/18	25/09/18
Proof of Concept	26/09/18	26/09/18
Technology	26/09/18	26/09/18
Coding Style	27/09/18	27/09/18
Project Schedule	27/09/18	27/09/18
Project review	28/09/18	28/09/18
Requirements Document Revision	18/09/18	05/10/18
Project Drivers	01/10/18	02/10/18
Functional Requirements	02/10/18	03/10/18
Non-Functional Requirements	03/10/18	04/10/18
Project Issues	03/10/18	04/10/18
Push & Tag Document	05/10/18	05/10/18
SpellCheck	04/10/18	04/10/18
task_58	18/09/18	18/09/18
Proof of Concept Demonstration	08/10/18	16/10/18
Test Plan Revision	17/10/18	26/10/18
Design & Document Revision	29/10/18	09/11/18
Revision 0 Demonstration	12/11/18	13/11/18
Final Demonstration	19/11/18	27/11/18
Peer Evaluation - Final Demo	27/11/18	30/11/18


Tasks

Name	Begin date	End date
Final Documentation	06/12/18	06/12/18
<i>Problem Statement</i>		
<i>Development Plan</i>		
<i>Requirements Document</i>		
<i>Design Document</i>		
<i>Test Plan</i>		
<i>Test Report</i>		
<i>Users Guide (optional)</i>		
<i>Source Code</i>		

Resources

Name	Default role
Andy	UI Deisgner Project Schedule Administrator
Usman	Main Programmer Requirements Documentation
Vaibhav	Git master Testing Requirements
Varun Hooda	TA
Dr. Bokhari	Course Professor

Gantt Chart



Resources Chart

