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Tasks 2
Name Begin date End date
Problem Statement 1/21/20 1/24/20
What is context 1/21/20 1/24/20
Why is this important 1/21/20 1/24/20
What is context 1/21/20 1/24/20
Development Plan 1/30/20 2/1/20
Team Meeting Plan 1/30/20 1/30/20
need to on latex
Team Communication 1/30/20 1/30/20
Need to on latex
Team Member Role 1/30/20 1/30/20
need to on latex
Project Schedule 1/30/20 1/30/20
need to have pointer to latex
Project Review 1/30/20 1/30/20
Proof of Concept Demonstration Plan 1/30/20 1/30/20
Git workflow Plan 1/30/20 1/30/20
Technology 1/30/20 1/30/20
Coding Style 1/30/20 1/30/20
Revision 1/31/20 1/31/20
Requirements Document Revision 0 2/1/20 2/9/20
Proof of Concept Demonstration 2/11/20 2/13/20
Test Plan Revision 0 2/17/20 2/28/20
Design & Document Revision 0 3/1/20 3/13/20
Revision 0 Demonstration 3/16/20 3/19/20
6%
Final Demonstration (Revision 1) 3/30/20 4/2/20
25%
Peer Evaluation 3/30/20 4/2/20
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Tasks 3
Name Begin date End date
Final Documentation (Revision 1) 4/1/20 4/6/20

30%
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Resources *
Name Default role
Weidong Yang developer
Sida Wang developer
Hongqing Cao developer
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