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Tasks 2
Name Begin date End date
Problem Statement 1/21/20 1/24/20
What is context 1/21/20 1/24/20
Why is this important 1/21/20 1/24/20
What is context 1/21/20 1/24/20
Development Plan 1/30/20 2/1/20
Team Meeting Plan 1/30/20 1/30/20
need to on latex
Team Communication 1/30/20 1/30/20
Need to on latex
Team Member Role 1/30/20 1/30/20
need to on latex
Project Schedule 1/30/20 1/30/20
need to have pointer to latex
Project Review 1/30/20 1/30/20
Proof of Concept Demonstration Plan 1/30/20 1/30/20
Git workflow Plan 1/30/20 1/30/20
Technology 1/30/20 1/30/20
Coding Style 1/30/20 1/30/20
Revision 1/31/20 1/31/20
Requirements Document Revision 0 2/1/20 2/9/20
Proof of Concept Demonstration 2/11/20 2/13/20
Test Plan Revision 0 2/17/20 2/28/20
Design & Document Revision 0 3/1/20 3/13/20
Test Schedule 3/1/20 3/29/20
Unit Testing 3/1/20 3/15/20
loadsource class 3/1/20 3/2/20
algorithms class 3/1/20 3/2/20



3XA3 MileStone Feb 28, 2020
Tasks 3
Name Begin date End date
block calss 3/1/20 3/3/20
view class 3/3/20 3/6/20
world calss 3/6/20 3/10/20
game class 3/10/20 3/15/20
Integreation Testing 3/10/20 3/20/20
System Testing 3/20/20 3/29/20
FR Testing 3/20/20 3/24/20
NFR Testing 3/25/20 3/29/20
Revision 0 Demonstration 3/16/20 3/19/20
Final Demonstration (Revision 1) 3/30/20 4/2/20
Peer Evaluation 3/30/20 4/2/20
Final Documentation (Revision 1) 4/1/20 4/6/20
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Resources *
Name Default role
Weidong Yang developer
Sida Wang developer
Hongqing Cao developer
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El & Development Plan 1/30/20 2/1/20 *
@ Team Meeting Plan 1/30/20 1/30/20 =]
@ Team Communication 1/30/20 1/30/20 =]
& Team Member Role 1/30/20 1/30/20 =
@ Project Schedule 1/30/20 1/30/20 =]
@ Project Review 1/30/20 1/30/20 =]
@ Proof of Concept Demonstration Plan 1/30/20 1/30/20 =]
© Git workflow Plan 1/30/20 1/30/20 =]
@ Technology 1/30/20 1/30/20 =]
@ Coding Style 1/30/20 1/30/20 =
© Revision 1/31/20 1/31/20 =]
@ Requirements Document Revision 0 2/1/20 2/9/20 |—
@ Proof of Concept Demonstration 2/11/20 2/13/20 =
© Test Plan Revision 0 2/17/20 2/28/20 | |
@ Design & Document Revision 0 3/1/20 3/13/20 | —
=] & Test Schedule 3/1/20 3/29/20 V Al
E @ Unit Testing 3/1/20 3/15/20 p x
@ loadsource class 3/1/20 3/2/20 =
© algorithms class 3/1/20 3/2/20 =
© block calss 3/1/20 3/3/20 | —
@ view class 3/3/20 3/6/20 | —
& world calss 3/6/20 3/10/20 | —
o game class 3/10/20 3/15/20 | —
@ Integreation Testing 3/10/20 3/20/20 | ——
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© NFR Testing 3/25/20 3/29/20 | —
© Revision 0 Demonstration 3/16/20 3/19/20 | —
@ Final Demonstration (Revision 1) 3/30/20 4/2/20 | —
@ Peer Evaluation 3/30/20 4/2/20 | —
© Final Documentation (Revision 1) 4/1/20 4/6/20 | —
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