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Project manager
Project dates Jan. 17, 2022 - Apr. 13, 2022

Completion 0%
Tasks 19
Resources 3



Name Begin date End date
Team Formation 2022-01-17 2022-01-21
Project Approval 2022-01-24 2022-01-24
Problem Statement 2022-01-25 2022-01-28
Development Plan 2022-01-31 2022-02-04
Requirements Document Revision 0 2022-01-31 2022-02-11
Proof of Concept Demonstration 2022-02-28 2022-02-28
Test Plan Revision 0 2022-02-28 2022-03-11
Design & Document Revision 0 2022-03-14 2022-03-18
Revision 0 Demonstration 2022-03-21 2022-03-21
Final Demonstration (Revision 1) 2022-04-04 2022-04-04

Final Documentation (Revision 1) 2022-04-04 2022-04-12
Problem Statement (Revision 1) 2022-04-04 2022-04-12
Development Plan (Revision 1) 2022-04-04 2022-04-12
Requirements Document (Revision 1) 2022-04-04 2022-04-12
Design Document (Revision 1) 2022-04-04 2022-04-12
Test Plan (Revision 1) 2022-04-04 2022-04-12
Test Report (Revision 1) 2022-04-04 2022-04-12
Source Code 2022-04-04 2022-04-12

Software Development 2022-02-14 2022-04-04
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Tasks 2



Name Default role
Himanshu Aggarwal Maintainer
Saif Fadhel Maintainer
Vanshaj Verma Maintainer
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Resources 3
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Gantt Chart 4

2022

Week 3 Week 4 Week 5 Week 6 Week 7 Week 8 Week 9 Week 10 Week 11 Week 12 Week 13 Week 14 Week 15 Week 16 Week 17 Week 18
2022-01-09 2022-01-16 2022-01-23 2022-01-30 2022-02-06 2022-02-13 2022-02-20 2022-02-27 2022-03-06 2022-03-13 2022-03-20 2022-03-27 2022-04-03 2022-04-10 2022-04-17 2022-04-24

Final Demonstration (Revision 1)Proof of Concept Demonstration Revision 0 Demonstration
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Resources Chart 5
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33%

2022

Week 3 Week 4 Week 5 Week 6 Week 7 Week 8 Week 9 Week 10 Week 11 Week 12 Week 13 Week 14 Week 15 Week 16 Week 17 Week 18
2022-01-09 2022-01-16 2022-01-23 2022-01-30 2022-02-06 2022-02-13 2022-02-20 2022-02-27 2022-03-06 2022-03-13 2022-03-20 2022-03-27 2022-04-03 2022-04-10 2022-04-17 2022-04-24

Final Demonstration (Revision 1)Proof of Concept Demonstration Revision 0 Demonstration


