

FaultInOurPong

7-Dec-2016

Pongthusiastics

<https://gitlab.cas.mcmaster.ca/Group3/FaultInOurPong.git>

Project manager

Jean Iuo

Project dates

15-Sep-2016 - 8-Dec-2016

Completion

93%

Tasks

119

Resources

3

This project is dedicated towards the improvement of the ping pong game found in the following link : <https://github.com/mihneadb/Pong>

Tasks

2

Name	End date	Begin date
Team Formation	15/09/16	15/09/16
Project Approval	22/09/16	22/09/16
Search for Available Projects	22/09/16	15/09/16
Project Selection	19/09/16	15/09/16
Project Approval	19/09/16	19/09/16
Project Reselection	22/09/16	19/09/16
Project Approval	22/09/16	22/09/16
Problem Statement	23/09/16	23/09/16
Problem Statement Development	23/09/16	16/09/16
Brain Storming	22/09/16	16/09/16
Document Formation	23/09/16	22/09/16
Introduction and Importance	22/09/16	22/09/16
Context of the Problem	23/09/16	23/09/16
Development Plan	30/09/16	30/09/16
Development Plan Development	30/09/16	20/09/16
Discussions for the team	23/09/16	20/09/16
Meeting Schedules and Roles	26/09/16	23/09/16
Project Discussions and Plans	28/09/16	26/09/16
Document Formation	30/09/16	28/09/16
Requirement Document Revision 0	11/10/16	11/10/16
SRS Development Revision 0	14/11/16	23/09/16
Discussions	04/10/16	23/09/16
Functional Requirements	29/09/16	23/09/16
Non-functional Requirements	29/09/16	23/09/16
Project Issues	04/10/16	29/09/16
Document Formation	11/10/16	04/10/16
Functional Requirements	10/10/16	04/10/16
Non-functional Requirements	10/10/16	04/10/16
Project Drivers and Issues	11/10/16	10/10/16
Document Modification	14/11/16	11/10/16
Proof of Concept Demonstration	17/10/16	17/10/16
MVC - View Development	25/11/16	11/10/16
FR 1	04/11/16	31/10/16
FR 2	04/11/16	31/10/16
FR 4	04/11/16	31/10/16
FR 5	04/11/16	31/10/16
FR 6	04/11/16	31/10/16

Tasks

Name	End date	Begin date
FR 7	04/11/16	31/10/16
FR 15	16/11/16	07/11/16
FR 16	16/11/16	07/11/16
FR 17	16/11/16	07/11/16
FR 18	16/11/16	07/11/16
FR 20	16/11/16	07/11/16
FR 21	25/11/16	07/11/16
FR 22	25/11/16	07/11/16
NFR 1	14/10/16	11/10/16
NFR 3	14/10/16	11/10/16
NFR 4	04/11/16	31/10/16
NFR 6	14/10/16	11/10/16
NFR 8	04/11/16	31/10/16
NFR 19	04/11/16	31/10/16
FR 3	16/11/16	07/11/16
MVC - Model Development	16/11/16	31/10/16
FR 21	16/11/16	07/11/16
NFR 2	16/11/16	07/11/16
NFR 19	04/11/16	31/10/16
MVC - Controller Development	25/11/16	11/10/16
FR 1	14/10/16	11/10/16
FR 4	14/10/16	11/10/16
FR 5	16/11/16	08/11/16
FR 6	16/11/16	08/11/16
FR 7	16/11/16	08/11/16
FR 10	14/10/16	11/10/16
FR 12	14/10/16	11/10/16
FR 13	04/11/16	31/10/16
FR 14	04/11/16	31/10/16
FR 15	16/11/16	07/11/16
FR 16	16/11/16	07/11/16
FR 17	16/11/16	07/11/16
FR 18	16/11/16	07/11/16
FR 20	16/11/16	07/11/16
FR 21	25/11/16	07/11/16
FR 22	25/11/16	07/11/16
NFR 2	16/11/16	07/11/16
NFR 7	25/11/16	31/10/16
NFR 8	04/11/16	31/10/16

Tasks

4

Name	End date	Begin date
NFR 19	04/11/16	31/10/16
Test Plan Revision 0	31/10/16	31/10/16
Test Plan Development Revision 0	31/10/16	24/10/16
Group Discussion	28/10/16	24/10/16
Plan for Testing	27/10/16	24/10/16
Proof of concept	28/10/16	27/10/16
Document Formation	31/10/16	28/10/16
General Information	31/10/16	28/10/16
Testing Approach	31/10/16	28/10/16
Test Description	31/10/16	28/10/16
Proof of Concept	31/10/16	28/10/16
Unit Testing Plan	31/10/16	28/10/16
Appendix	31/10/16	28/10/16
Design Document Revision 0	01/11/16	01/11/16
Design Document Development	14/11/16	07/11/16
Brain storming	10/11/16	07/11/16
Document Formation	14/11/16	11/11/16
MG	14/11/16	11/11/16
Introduction and Overview	11/11/16	11/11/16
Module hierarchy	11/11/16	11/11/16
Traceability	14/11/16	14/11/16
MIS	14/11/16	11/11/16
Revision History	14/11/16	11/11/16
Input and Output	14/11/16	11/11/16
Gantt Chart Update	11/11/16	11/11/16
Revision 0 Demonstration	14/11/16	14/11/16
Revision 0 Demo Preparation	14/11/16	07/11/16
Bug Fixing	11/11/16	07/11/16
Demo Question Preparation	14/11/16	10/11/16
Revision 1 Bug Fixing	25/11/16	21/11/16
Revision 1 Demo Preparation	28/11/16	21/11/16
PowerPoint Slide Formation	25/11/16	21/11/16
Presentation Preparation	28/11/16	24/11/16
Final Demonstration Revision 1	28/11/16	28/11/16
Peer Evaluation	28/11/16	28/11/16
Revision 1 Document Formation	07/12/16	29/11/16

Tasks

Name	End date	Begin date
Revision 1 SRS Modification	05/12/16	29/11/16
Revision 1 PS Modification	05/12/16	01/12/16
Revision 1 DP Modification	05/12/16	02/12/16
Revision 1 Design Doc Modification	07/12/16	05/12/16
Revision 1 Test Plan Modification	07/12/16	05/12/16
Revision 1 Test Report	07/12/16	29/11/16
Final Documentation	07/12/16	07/12/16

Resources

Name	Default role
Adwity sharma	document manager
Arfa Amer Butt	technical expert
Jean lu	project manager

Gantt Chart

7



