

FaultInOurPong

2016-11-14

Pongthusiastics

<https://gitlab.cas.mcmaster.ca/Group3/FaultInOurPong.git>

/

Jean Iuo

2016-9-15 - 2016-12-8

0%

105

3

This project is dedicated towards the improvement of the ping pong game found in the following link :
<https://github.com/mihneadb/Pong>

Team Formation	16-9-15	16-9-15
Project Approval	16-9-22	16-9-22
Search for Available Projects	16-9-22	16-9-15
Project Selection	16-9-19	16-9-15
Project Approval	16-9-19	16-9-19
Project Reselection	16-9-22	16-9-19
Project Approval	16-9-22	16-9-22
Problem Statement	16-9-23	16-9-23
Problem Statement Development	16-9-23	16-9-16
Brain Storming	16-9-22	16-9-16
Document Formation	16-9-23	16-9-22
Introduction and Importance	16-9-22	16-9-22
Context of the Problem	16-9-23	16-9-23
Development Plan	16-9-30	16-9-30
Development Plan Development	16-9-30	16-9-20
Discussions for the team	16-9-23	16-9-20
Meeting Schedules and Roles	16-9-26	16-9-23
Project Discussions and Plans	16-9-28	16-9-26
Document Formation	16-9-30	16-9-28
Requirement Document Revision 0	16-10-11	16-10-11
SRS Development Revision 0	16-11-14	16-9-23
Discussions	16-10-4	16-9-23
Functional Requirements	16-9-29	16-9-23
Non-functional Requirements	16-9-29	16-9-23
Project Issues	16-10-4	16-9-29

Document Formation	16-10-11	16-10-4
Functional Requirements	16-10-10	16-10-4
Non-functional Requirements	16-10-10	16-10-4
Project Drivers and Issues	16-10-11	16-10-10
Document Modification	16-11-14	16-10-11
Proof of Concept Demonstration	16-10-17	16-10-17
FR 3	16-11-16	16-11-7
MVC - View Development	16-11-16	16-10-11
FR 1	16-11-4	16-10-31
FR 2	16-11-4	16-10-31
FR 4	16-11-4	16-10-31
FR 5	16-11-4	16-10-31
FR 6	16-11-4	16-10-31
FR 7	16-11-4	16-10-31
FR 15	16-11-16	16-11-7
FR 16	16-11-16	16-11-7
FR 17	16-11-16	16-11-7
FR 18	16-11-16	16-11-7
FR 20	16-11-16	16-11-7
FR 21	16-11-16	16-11-7
FR 22	16-11-16	16-11-7
NFR 1	16-10-14	16-10-11
NFR 3	16-10-14	16-10-11
NFR 4	16-11-4	16-10-31
NFR 6	16-10-14	16-10-11
NFR 8	16-11-4	16-10-31
NFR 19	16-11-4	16-10-31

MVC - Model Development	16-11-16	16-10-31
FR 21	16-11-16	16-11-7
NFR 2	16-11-16	16-11-7
NFR 19	16-11-4	16-10-31
MVC - Controller Development	16-11-16	16-10-11
FR 1	16-10-14	16-10-11
FR 4	16-10-14	16-10-11
FR 5	16-11-16	16-11-8
FR 6	16-11-16	16-11-8
FR 7	16-11-16	16-11-8
FR 10	16-10-14	16-10-11
FR 12	16-10-14	16-10-11
FR 13	16-11-4	16-10-31
FR 14	16-11-4	16-10-31
FR 15	16-11-16	16-11-7
FR 16	16-11-16	16-11-7
FR 17	16-11-16	16-11-7
FR 18	16-11-16	16-11-7
FR 20	16-11-16	16-11-7
FR 21	16-11-16	16-11-7
FR 22	16-11-16	16-11-7
NFR 2	16-11-16	16-11-7
NFR 7	16-11-4	16-10-31
NFR 8	16-11-4	16-10-31
NFR 19	16-11-4	16-10-31
Test Plan Revision 0	16-10-31	16-10-31

Test Plan Development Revision 0	16-10-31	16-10-24
Group Discussion	16-10-28	16-10-24
Plan for Testing	16-10-27	16-10-24
Proof of concept	16-10-28	16-10-27
Document Formation	16-10-31	16-10-28
General Information	16-10-31	16-10-28
Testing Approach	16-10-31	16-10-28
Test Description	16-10-31	16-10-28
Proof of Concept	16-10-31	16-10-28
Unit Testing Plan	16-10-31	16-10-28
Appendix	16-10-31	16-10-28
Design Document Revision 0	16-11-1	16-11-1
Design Document Development	16-11-14	16-11-7
Brain storming	16-11-10	16-11-7
Document Formation	16-11-14	16-11-11
MG	16-11-14	16-11-11
Introduction and Overview	16-11-11	16-11-11
Module hierarchy	16-11-11	16-11-11
Traceability	16-11-14	16-11-14
MIS	16-11-14	16-11-11
Revision History	16-11-14	16-11-11
Input and Output	16-11-14	16-11-11
Gantt Chart Update	16-11-11	16-11-11
Revision 0 Demonstration	16-11-14	16-11-14
Final Demonstration Revision 1	16-11-28	16-11-28
Peer Evaluation	16-11-28	16-11-28
Final Documentation	16-12-8	16-12-8

Adwity sharma
Arfa Amer Butt
Jean Iuo

document manager
technical expert

Gantt



