

3XA3: Team Project

7-Nov-2018

<http://>

Project manager

Project dates

18-Sep-2018 - 7-Dec-2018

Completion

0%

Tasks

43

Resources

5

Developing the clasical Snake game using python and front-end development languages.

Tasks

Name	Begin date	End date
Development Plan	25/09/18	28/09/18
Team Meeting Plan	25/09/18	25/09/18
Team Communication Plan	25/09/18	25/09/18
Copy_Team Communication Plan	25/09/18	25/09/18
Team Member Roles	25/09/18	25/09/18
Git workflow plan	25/09/18	25/09/18
Proof of Concept	26/09/18	26/09/18
Technology	26/09/18	26/09/18
Coding Style	27/09/18	27/09/18
Project Schedule	27/09/18	27/09/18
Project review	28/09/18	28/09/18
Requirements Document Revision	18/09/18	05/10/18
Project Drivers	01/10/18	02/10/18
Functional Requirements	02/10/18	03/10/18
Non-Functional Requirements	03/10/18	04/10/18
Project Issues	03/10/18	04/10/18
Push & Tag Document	05/10/18	05/10/18
SpellCheck	04/10/18	04/10/18
task_58	18/09/18	18/09/18
Proof of Concept Demonstration	10/10/18	15/10/18
Snake Body & Movement	10/10/18	11/10/18
Home Page GUI	11/10/18	12/10/18
Border Boundaries	15/10/18	15/10/18
Test Plan Revision	19/10/18	25/10/18
General Information	19/10/18	22/10/18
Plan	19/10/18	22/10/18


Tasks

Name	Begin date	End date
System Test Description	22/10/18	23/10/18
Tests for Proof of Concept	23/10/18	25/10/18
Tests for Functional Req.	23/10/18	25/10/18
Tests for Non-Functional Req.	23/10/18	24/10/18
Comparison to Existing Implementation	24/10/18	25/10/18
Unit Test Plan	24/10/18	25/10/18
Design & Document Revision	31/10/18	05/11/18
Anticipated and Unlikely Changes	05/11/18	05/11/18
Module Hierarchy	01/11/18	02/11/18
Connction between Requirements and Design	31/10/18	02/11/18
Module Decomposition	31/10/18	05/11/18
Traceability Matrix	31/10/18	05/11/18
Use Heirarchy between modules	02/11/18	05/11/18
Revision 0 Demonstration	12/11/18	13/11/18
Final Demonstration	19/11/18	27/11/18
Peer Evaluation - Final Demo	27/11/18	30/11/18
Final Documentation	06/12/18	06/12/18
<i>Problem Statement</i> <i>Development Plan</i> <i>Requirements Document</i> <i>Design Document</i> <i>Test Plan</i> <i>Test Report</i> <i>Users Guide (optional)</i> <i>Source Code</i>		

Resources

Name	Default role
Andy	UI Deisgner Project Schedule Administrator
Usman	Main Programmer Requirements Documentation
Vaibhav	Git master Testing Requirements
Varun Hooda	TA
Dr. Bokhari	Course Professor

Gantt Chart



Resources Chart

