

## 3XA3: Team Project

27-Sep-2018

<http://>

Project manager

Project dates

25-Sep-2018 - 7-Dec-2018

Completion

0%

Tasks

19

Resources

5

---

Developing the clasical Snake game using python and front-end development languages.

---


## Tasks

Name	Begin date	End date
Development Plan	25/09/18	28/09/18
Team Meeting Plan	25/09/18	25/09/18
Team Communication Plan	25/09/18	25/09/18
Copy_Team Communication Plan	25/09/18	25/09/18
Team Member Roles	25/09/18	25/09/18
Git workflow plan	25/09/18	25/09/18
Proof of Concept	26/09/18	26/09/18
Technology	26/09/18	26/09/18
Coding Style	27/09/18	27/09/18
Project Schedule	27/09/18	27/09/18
Project review	28/09/18	28/09/18
Requirements Document Revision	28/09/18	05/10/18
Proof of Concept Demonstration	08/10/18	16/10/18
Test Plan Revision	17/10/18	26/10/18
Design & Document Revision	29/10/18	09/11/18
Revision 0 Demonstration	12/11/18	13/11/18
Final Demonstration	19/11/18	27/11/18
Peer Evaluation - Final Demo	27/11/18	30/11/18
Final Documentation	06/12/18	06/12/18
<i>Problem Statement</i> <i>Development Plan</i> <i>Requirements Document</i> <i>Design Document</i> <i>Test Plan</i> <i>Test Report</i> <i>Users Guide (optional)</i> <i>Source Code</i>		

Resources

Name	Default role
Andy	undefined
Usman	undefined
Vaibhav	undefined
Varun Hooda	TA
Dr. Bokhari	Course Professor

Gantt Chart



## Resources Chart

