

Mini-Arcade

Feb 28, 2020

McMaster University, SFWRENG 3XA3

<http://https://gitlab.cas.mcmaster.ca/khana172/3xa3-project/>

Project manager

Project dates

Jan 29, 2020 - Apr 7, 2020

Completion

0%

Tasks

32

Resources

4

Group project for SFWRENG 3XA3

Members:

Arshan Khan

Andrew Hum

William Lei

Jame Tran

Tasks

Name	Begin date	End date
Development Plan 0.5%	1/31/20	1/31/20
Write Development Plan 5%	1/29/20	1/31/20
Write Sections 1-3	1/29/20	1/29/20
Write Remaining Sections	1/30/20	1/31/20
Requirements Document Revision 0	2/7/20	2/7/20
Write SRS	2/3/20	2/7/20
Define Project Drivers	2/3/20	2/3/20
Define Function & Non-Functional Requirements	2/4/20	2/5/20
Define Project Issues & Appendix	2/5/20	2/6/20
Final Revision	2/7/20	2/7/20
Proof of Concept Demo 6%	2/14/20	2/14/20
Build Proof of Concept	2/3/20	2/14/20
Learn how to create graphics	2/3/20	2/4/20
Build game launcher	2/5/20	2/10/20
Work on game one	2/7/20	2/11/20
Complete Proof of Concept	2/12/20	2/14/20
Test Plan Revision 0 5%	2/28/20	2/28/20
Develop Test Plan	2/17/20	2/28/20
Begin Section 1 and Task Division	2/17/20	2/20/20


Tasks

Name	Begin date	End date
Complete Respective Sections	2/21/20	2/28/20
Design & Document Revision 0 5%	3/13/20	3/13/20
Begin Design & Document Revision	3/2/20	3/13/20
Walkthrough template with group	3/2/20	3/2/20
Complete first draft of document	3/3/20	3/9/20
Finish second draft	3/10/20	3/13/20
Revision 0 Demo 6%	3/16/20	3/16/20
Improve and Optimize Demo	3/11/20	3/16/20
Final Demo 30%	3/30/20	3/30/20
Improve Final Demo	3/25/20	3/30/20
Peer Evaluation of Other Final Demos 2%	3/30/20	3/30/20
Final Document (Revision 1) 30%	4/6/20	4/6/20
Begin Final Documentation	3/19/20	4/6/20

Resources

Name	Default role
Arshan Khan	Developer
Andrew Hum	Developer
William Lei	Developer
Jame Tran	Developer

Gantt Chart



Resources Chart

