

3XA3 MileStone

Jan 31, 2020

3XA3 Group 213

<https://gitlab.cas.mcmaster.ca/khana172/3xa3-project/blob/master/ProjectSchedule/3XA3-ProjSched.gan>

Project manager

Project dates

Jan 21, 2020 - Apr 7, 2020

Completion

6%

Tasks

23

Resources

3

Tasks

Name	Begin date	End date
Problem Statement	1/21/20	1/24/20
What is context	1/21/20	1/24/20
Why is this important	1/21/20	1/24/20
What is context	1/21/20	1/24/20
Development Plan	1/30/20	2/1/20
Team Meeting Plan	1/30/20	1/30/20
<i>need to on latex</i>		
Team Communication	1/30/20	1/30/20
<i>Need to on latex</i>		
Team Member Role	1/30/20	1/30/20
<i>need to on latex</i>		
Project Schedule	1/30/20	1/30/20
<i>need to have pointer to latex</i>		
Project Review	1/30/20	1/30/20
Proof of Concept Demonstration Plan	1/30/20	1/30/20
Git workflow Plan	1/30/20	1/30/20
Technology	1/30/20	1/30/20
Coding Style	1/30/20	1/30/20
Revision	1/31/20	1/31/20
Requirements Document Revision 0	2/1/20	2/7/20
Proof of Concept Demonstration	2/11/20	2/13/20
Test Plan Revision 0	2/17/20	2/28/20
Design & Document Revision 0	3/1/20	3/13/20
Revision 0 Demonstration	3/16/20	3/19/20
6%		
Final Demonstration (Revision 1)	3/30/20	4/2/20
25%		
Peer Evaluation	3/30/20	4/2/20


Tasks

Name	Begin date	End date
Final Documentation (Revision 1) 30%	4/1/20	4/6/20

Resources

Name	Default role
Weidong Yang	developer
Sida Wang	developer
Hongqing Cao	developer

Gantt Chart



Resources Chart

