

L02 - GRP15

https://gitlab.cas.mcmaster.ca/webapp/webapp_l02_grp15

Project manager

Project dates

Jan. 17, 2022 - Apr. 13, 2022

Completion

0%

Tasks

19

Resources

3

Tasks

2


| Name | Begin date | End date |
|------------------------------------|------------|------------|
| Team Formation | 2022-01-17 | 2022-01-21 |
| Project Approval | 2022-01-24 | 2022-01-24 |
| Problem Statement | 2022-01-25 | 2022-01-28 |
| Development Plan | 2022-01-31 | 2022-02-04 |
| Requirements Document Revision 0 | 2022-01-31 | 2022-02-11 |
| Proof of Concept Demonstration | 2022-02-28 | 2022-02-28 |
| Test Plan Revision 0 | 2022-02-28 | 2022-03-11 |
| Design & Document Revision 0 | 2022-03-14 | 2022-03-18 |
| Revision 0 Demonstration | 2022-03-21 | 2022-03-21 |
| Final Demonstration (Revision 1) | 2022-04-04 | 2022-04-04 |
| Final Documentation (Revision 1) | 2022-04-04 | 2022-04-12 |
| Problem Statement (Revision 1) | 2022-04-04 | 2022-04-12 |
| Development Plan (Revision 1) | 2022-04-04 | 2022-04-12 |
| Requirements Document (Revision 1) | 2022-04-04 | 2022-04-12 |
| Design Document (Revision 1) | 2022-04-04 | 2022-04-12 |
| Test Plan (Revision 1) | 2022-04-04 | 2022-04-12 |
| Test Report (Revision 1) | 2022-04-04 | 2022-04-12 |
| Source Code | 2022-04-04 | 2022-04-12 |
| Software Development | 2022-02-14 | 2022-04-04 |

Resources

3

| Name | Default role |
|-------------------|--------------|
| Himanshu Aggarwal | Maintainer |
| Saif Fadhel | Maintainer |
| Vanshaj Verma | Maintainer |

Gantt Chart



Resources Chart

