

L02 - GRP15

https://gitlab.cas.mcmaster.ca/webapp/webapp_l02_grp15

Project manager

Project dates

Jan 17, 2022 - Apr 13, 2022

Completion

0%

Tasks

25

Resources

3

Tasks

2


Name	Begin date	End date
Team Formation	1/17/22	1/21/22
Project Approval	1/24/22	1/24/22
Problem Statement	1/25/22	1/28/22
Development Plan	1/31/22	2/4/22
Requirements Document Revision 0	2/4/22	2/11/22
Initialize SRS Document	2/4/22	2/4/22
Project Drivers	2/7/22	2/11/22
Functional Requirements	2/7/22	2/11/22
Non-functional Requirements	2/7/22	2/11/22
Project Issues	2/7/22	2/11/22
Appendix	2/7/22	2/11/22
Software Development	2/14/22	4/4/22
Proof of Concept Demonstration	2/28/22	2/28/22
Test Plan Revision 0	2/28/22	3/11/22
Design & Document Revision 0	3/14/22	3/18/22
Revision 0 Demonstration	3/21/22	3/21/22
Final Demonstration (Revision 1)	4/4/22	4/4/22
Final Documentation (Revision 1)	4/4/22	4/12/22
Problem Statement (Revision 1)	4/4/22	4/12/22
Development Plan (Revision 1)	4/4/22	4/12/22
Requirements Document (Revision 1)	4/4/22	4/12/22
Design Document (Revision 1)	4/4/22	4/12/22
Test Plan (Revision 1)	4/4/22	4/12/22
Test Report (Revision 1)	4/4/22	4/12/22
Source Code	4/4/22	4/12/22

Resources

3

Name	Default role
Himanshu Aggarwal	Maintainer
Saif Fadhel	Maintainer
Vanshaj Verma	Maintainer

Gantt Chart



Resources Chart

