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Project manager

Project dates 18-Sep-2018 - 7-Dec-2018
Completion 0%

Tasks 29

Resources 5

Developing the clasical Snake game using python and front-end development languages.
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Tasks
Name Begin date End date
Development Plan 25/09/18 28/09/18
Team Meeting Plan 25/09/18 25/09/18
Team Communication Plan 25/09/18 25/09/18
Copy_Team Communication Plan 25/09/18 25/09/18
Team Member Roles 25/09/18 25/09/18
Git workflow plan 25/09/18 25/09/18
Proof of Concept 26/09/18 26/09/18
Technology 26/09/18 26/09/18
Coding Style 27/09/18 27/09/18
Project Schedule 27/09/18 27/09/18
Project review 28/09/18 28/09/18
Requirements Document Revision 18/09/18 05/10/18
Project Drivers 01/10/18 02/10/18
Functional Requirements 02/10/18 03/10/18
Non-Functional Requirements 03/10/18 04/10/18
Project Issues 03/10/18 04/10/18
Push & Tag Document 05/10/18 05/10/18
SpellCheck 04/10/18 04/10/18
task_58 18/09/18 18/09/18
Proof of Concept Demonstration 10/10/18 15/10/18
Snake Body & Movement 10/10/18 11/10/18
Home Page GUI 11/10/18 12/10/18
Border Boundaries 15/10/18 15/10/18
Test Plan Revision 17/10/18 26/10/18
Design & Document Revision 29/10/18 09/11/18
Revision 0 Demonstration 12/11/18 13/11/18
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Tasks 3
Name Begin date End date
Final Demonstration 19/11/18 27/11/18
Peer Evaluation - Final Demo 27/11/18 30/11/18
Final Documentation 06/12/18 06/12/18

Problem Statement
Development Plan
Requirements Document
Design Document

Test Plan

Test Report

Users Guide (optional)
Source Code
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4
Resources

Name Default role

Andy Ul Deisgner | Project Schedule
Administrator

Usman Main Programmer | Requirements
Documentation

Vaibhav Git master | Testing Requirements

Varun Hooda TA

Dr. Bokhari Course Professor
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