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Project manager
Project dates 18-Sep-2018 - 7-Dec-2018

Completion 0%
Tasks 26
Resources 5

Developing the clasical Snake game using python and front-end development languages.



Name Begin date End date
Development Plan 25/09/18 28/09/18

Team Meeting Plan 25/09/18 25/09/18
Team Communication Plan 25/09/18 25/09/18
Copy_Team Communication Plan 25/09/18 25/09/18
Team Member Roles 25/09/18 25/09/18
Git workflow plan 25/09/18 25/09/18
Proof of Concept 26/09/18 26/09/18
Technology 26/09/18 26/09/18
Coding Style 27/09/18 27/09/18
Project Schedule 27/09/18 27/09/18
Project review 28/09/18 28/09/18

Requirements Document Revision 18/09/18 05/10/18
Project Drivers 01/10/18 02/10/18
Functional Requirements 02/10/18 03/10/18
Non-Functional Requirements 03/10/18 04/10/18
Project Issues 03/10/18 04/10/18
Push & Tag Document 05/10/18 05/10/18
SpellCheck 04/10/18 04/10/18
task_58 18/09/18 18/09/18

Proof of Concept Demonstration 08/10/18 16/10/18
Test Plan Revision 17/10/18 26/10/18
Design & Document Revision 29/10/18 09/11/18
Revision 0 Demonstration 12/11/18 13/11/18
Final Demonstration 19/11/18 27/11/18
Peer Evaluation - Final Demo 27/11/18 30/11/18
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Tasks 2



Name Begin date End date
Final Documentation
Problem Statement
Development Plan
Requirements Document
Design Document
Test Plan
Test Report
Users Guide (optional)
Source Code

06/12/18 06/12/18
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Tasks 3



Name Default role
Andy UI Deisgner | Project Schedule

Administrator
Usman Main Programmer | Requirements

Documentation
Vaibhav Git master | Testing Requirements
Varun Hooda TA
Dr. Bokhari Course Professor
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Gantt Chart 5

Name Begin d... End date
Development Plan 25/09/... 28/09/...
Requirements Do... 18/09/... 05/10/...

Project Drivers 01/10/... 02/10/...
Functional Re... 02/10/... 03/10/...
Non-Function... 03/10/... 04/10/...
Project Issues 03/10/... 04/10/...
Push & Tag D... 05/10/... 05/10/...
SpellCheck 04/10/... 04/10/...
task_58 18/09/... 18/09/...

Proof of Concept ... 08/10/... 16/10/...
Test Plan Revision 17/10/... 26/10/...
Design & Docum... 29/10/... 09/11/...
Revision 0 Demo... 12/11/... 13/11/...
Final Demonstrati... 19/11/... 27/11/...
Peer Evaluation - ... 27/11/... 30/11/...
Final Documentat... 06/12/... 06/12/...

Week 38 Week 39 Week 40 Week 41 Week 42
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Resources Chart 6

Name Default role
Andy UI Deisgn...
Usman Main Pro...
Vaibhav Git maste...
Varun Hooda TA
Dr. Bokhari Course Pr...
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