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Project manager
Project dates Jan 17, 2022 - Apr 13, 2022

Completion 0%
Tasks 19
Resources 3



Name Begin date End date
Team Formation 1/17/22 1/21/22
Project Approval 1/24/22 1/24/22
Problem Statement 1/25/22 1/28/22
Development Plan 1/31/22 2/4/22
Requirements Document Revision 0 1/31/22 2/11/22
Proof of Concept Demonstration 2/28/22 2/28/22
Test Plan Revision 0 2/28/22 3/11/22
Design & Document Revision 0 3/14/22 3/18/22
Revision 0 Demonstration 3/21/22 3/21/22
Final Demonstration (Revision 1) 4/4/22 4/4/22

Final Documentation (Revision 1) 4/4/22 4/12/22
Problem Statement (Revision 1) 4/4/22 4/12/22
Development Plan (Revision 1) 4/4/22 4/12/22
Requirements Document (Revision 1) 4/4/22 4/12/22
Design Document (Revision 1) 4/4/22 4/12/22
Test Plan (Revision 1) 4/4/22 4/12/22
Test Report (Revision 1) 4/4/22 4/12/22
Source Code 4/4/22 4/12/22

Software Development 2/14/22 4/4/22
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Tasks 2



Name Default role
Himanshu Aggarwal Maintainer
Saif Fadhel Maintainer
Vanshaj Verma Maintainer
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Gantt Chart 4

Name Begin date End date
Team Formation 1/17/22 1/21/22
Project Approval 1/24/22 1/24/22
Problem State... 1/25/22 1/28/22
Development P... 1/31/22 2/4/22
Requirements ... 1/31/22 2/11/22
Proof of Conce... 2/28/22 2/28/22
Test Plan Revisi... 2/28/22 3/11/22
Design & Docu... 3/14/22 3/18/22
Revision 0 De... 3/21/22 3/21/22
Final Demonstr... 4/4/22 4/4/22
Final Document... 4/4/22 4/12/22

Problem St... 4/4/22 4/12/22
Developme... 4/4/22 4/12/22
Requireme... 4/4/22 4/12/22
Design Doc... 4/4/22 4/12/22
Test Plan (R... 4/4/22 4/12/22
Test Report... 4/4/22 4/12/22
Source Code 4/4/22 4/12/22

Software Devel... 2/14/22 4/4/22

2022

Week 4 Week 5 Week 6 Week 7 Week 8 Week 9 Week 10 Week 11 Week 12 Week 13 Week 14 Week 15 Week 16 Week 17
1/16/22 1/23/22 1/30/22 2/6/22 2/13/22 2/20/22 2/27/22 3/6/22 3/13/22 3/20/22 3/27/22 4/3/22 4/10/22 4/17/22

Revision 0 Demonstration Final Demonstration (Revision 1)Proof of Concept Demonstration
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Resources Chart 5

Name Default role
Himanshu Aggarwal Maintainer
Saif Fadhel Maintainer
Vanshaj Verma Maintainer
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33%

33%

2022

Week 4 Week 5 Week 6 Week 7 Week 8 Week 9 Week 10 Week 11 Week 12 Week 13 Week 14 Week 15 Week 16 Week 17
1/16/22 1/23/22 1/30/22 2/6/22 2/13/22 2/20/22 2/27/22 3/6/22 3/13/22 3/20/22 3/27/22 4/3/22 4/10/22 4/17/22

Revision 0 Demonstration Final Demonstration (Revision 1)Proof of Concept Demonstration


