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Tasks 2

Name Begin date End date
Team Formation 1/17/22 1/21/22
Project Approval 1/24/22 1/24/22
Problem Statement 1/25/22 1/28/22
Development Plan 1/31/22 2/4/22
Requirements Document Revision 0 1/31/22 2/11/22
Proof of Concept Demonstration 2/28/22 2/28/22
Test Plan Revision 0 2/28/22 3/11/22
Design & Document Revision 0 3/14/22 3/18/22
Revision 0 Demonstration 3/21/22 3/21/22
Final Demonstration (Revision 1) 4/4/22 4/4/22
Final Documentation (Revision 1) 4/4/22 4/12/22
Problem Statement (Revision 1) 4/4/22 4/12/22
Development Plan (Revision 1) 4/4/22 4/12/22
Requirements Document (Revision 1)  4/4/22 4/12/22
Design Document (Revision 1) 4/4/22 4/12/22
Test Plan (Revision 1) 4/4/22 4/12/22
Test Report (Revision 1) 4/4/22 4/12/22
Source Code 4/4/22 4/12/22

Software Development 2/14/22 4/4/22
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Resources ’
Name Default role
Himanshu Aggarwal Maintainer
Saif Fadhel Maintainer
Maintainer

Vanshaj Verma
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