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CryptoMetrics
Tasks

Name

Team Formation
Project Approval
Problem Statement
Development Plan

Requirements Document Revision 0
Initialize SRS Document
Project Drivers
Functional Requirements
Non-functional Requirements
Project Issues
Appendix

Software Development
Proof of Concept Demonstration

Test Plan Revision 0

General Information

Plan

Tests for POC

Comparison to Existing Implementation

Unit Testing Plan

Appendix

System Test Description
Functional Requirement Testing
Non-functional Requirement Testing

Traceability Between Test Cases and
Requirements

Design & Document Revision 0
Introduction
Anticipated and Unlikely Changes
Module Hierarchy

Connection Between Requirements and
Design

Module Decomposition
Traceability Matrix

Use Hierarchy Between Modules
MIS

Revision 0 Demonstration
Final Demonstration (Revision 1)

Final Documentation (Revision 1)
Problem Statement (Revision 1)

Begin date

1/17/22
1/24/22
1/25/22
1/31/22

2/4/22
2/4/22
2/7/22
2/7/22
2/7/22
2/7/22
2/7/22

2/14/22
2/28/22

3/4/22
3/4/22
3/4/22
3/4/22
3/4/22
3/4/22
3/4/22
3/4/22
3/4/22
3/4/22
3/4/22

3/14/22
3/14/22
3/14/22
3/14/22
3/14/22

3/14/22
3/14/22
3/14/22
3/14/22

3/21/22
4/4/22

4/4/22
4/4/22
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End date

1/21/22
1/24/22
1/28/22
2/4/22

2/11/22
2/4/22

2/11/22
2/11/22
2/11/22
2/11/22
2/11/22

4/4/22
2/28/22

3/11/22
3/11/22
3/11/22
3/11/22
3/11/22
3/11/22
3/11/22
3/11/22
3/11/22
3/11/22
3/11/22

3/18/22
3/18/22
3/18/22
3/18/22
3/18/22

3/18/22
3/18/22
3/18/22
3/18/22

3/21/22
4/4/22

4/12/22
4/12/22
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Name Begin date End date
Development Plan (Revision 1) 4/4/22 4/12/22
Requirements Document (Revision 1) 4/4/22 4/12/22
Design Document (Revision 1) 4/4/22 4/12/22
Test Plan (Revision 1) 4/4/22 4/12/22
Test Report (Revision 1) 4/4/22 4/12/22

Source Code 4/4/22 4/12/22
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Resources ¢
Name Default role
Himanshu Aggarwal Maintainer
Saif Fadhel Maintainer
Maintainer

Vanshaj Verma
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