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CryptoMetrics Feb. 3, 2022
Tasks
Name Begin date End date
Team Formation 2022-01-17 2022-01-21
Project Approval 2022-01-24 2022-01-24
Problem Statement 2022-01-25 2022-01-28
Development Plan 2022-01-31 2022-02-04
Requirements Document Revision 0 2022-01-31 2022-02-11
Proof of Concept Demonstration 2022-02-28 2022-02-28
Test Plan Revision 0 2022-02-28 2022-03-11
Design & Document Revision 0 2022-03-14 2022-03-18
Revision 0 Demonstration 2022-03-21 2022-03-21
Final Demonstration (Revision 1) 2022-04-04 2022-04-04
Final Documentation (Revision 1) 2022-04-04 2022-04-12
Problem Statement (Revision 1) 2022-04-04 2022-04-12
Development Plan (Revision 1) 2022-04-04 2022-04-12
Requirements Document (Revision 1)  2022-04-04 2022-04-12
Design Document (Revision 1) 2022-04-04 2022-04-12
Test Plan (Revision 1) 2022-04-04 2022-04-12
Test Report (Revision 1) 2022-04-04 2022-04-12
Source Code 2022-04-04 2022-04-12
Software Development 2022-02-14 2022-04-04
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Resources ’
Name Default role
Himanshu Aggarwal Maintainer
Saif Fadhel Maintainer
Maintainer

Vanshaj Verma
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Gantt Chart

roof of Concept Demonstration] [Revision 0 Demonstration] [Final Demonstration (Revision 1
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Resources Chart
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